veebileht

Dates					
Start	26.03.24 8:00	Finish	27.06.24 17:00		
Baseline Start		Baseline Finish			
Actual Start	26.03.24 8:00	Actual Finish			

Duration				
Scheduled	68 days	Remaining 68 days		
Baseline	0 days	Actual 0 days		
		Percent Complete 0%		

Work					
Scheduled	1 000,8 hours	Remaining	997,6 hours		
Baseline	0 hours	Actual	3,2 hours		

Costs					
Scheduled	44999,99 €	Remaining	44999,99 €		
Baseline	0 €	Actual	0 €		
		Variance	0 €		

Notes