Who Does What

Resource ID	Resource
1	**Programmeerija 1**

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
14	Koodimine (Frontend)	80 hours	100%	0 days	31.03.24 8:00	12.04.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34
18	Vigade parandamine	8 hours	100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours	100%	0 days	24.06.24 8:00	24.06.24 17:00
		100,571 hours				

Resource ID	Resource
2	**Programmeerija 2**

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
14	Koodimine (Frontend)	80 hours	100%	0 days	31.03.24 8:00	12.04.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34
18	Vigade parandamine	8 hours	100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours	100%	0 days	24.06.24 8:00	24.06.24 17:00
		100,571 hours				

Resource ID	Resource
3	**Programmeerija 3**

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
14	Koodimine (Frontend)	80 hours	100%	0 days	31.03.24 8:00	12.04.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34
18	Vigade parandamine	8 hours	100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours	100%	0 days	24.06.24 8:00	24.06.24 17:00
		100,571 hours				

Resource ID	Resource						
4	Programmeerija 4						

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
15	Koodimine (Backend)	120 hours	100%	0 days	15.04.24 8:00	3.05.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34
18	Vigade parandamine	8 hours	100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours	100%	0 days	24.06.24 8:00	24.06.24 17:00
		140,571 hours				

Resource ID	Resource						
5	Programmeerija 5						

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
15	Koodimine (Backend)	120 hours	100%	0 days	15.04.24 8:00	3.05.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34
18	Vigade parandamine	8 hours	100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours	100%	0 days	24.06.24 8:00	24.06.24 17:00
		140,571 hours				

Resource ID	Resource						
6	Programmeerija 6						

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
15	Koodimine (Backend)	120 hours	100%	0 days	15.04.24 8:00	3.05.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34
18	Vigade parandamine	8 hours	100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours	100%	0 days	24.06.24 8:00	24.06.24 17:00
		140,571 hours				

Resource ID	Resource						
7	Programmeerija 7						

Task ID	Task	Work	Assignment Units	Assignment	Start	Finish
15	Koodimine (Backend)	120 hours	100%	0 days	15.04.24 8:00	3.05.24 17:00
16	Andmebaasi loomine	4,571 hours	100%	0 days	6.05.24 8:00	6.05.24 13:34

Resource ID	Resource						
18	Vigade parandamine	8 hours		100%	0 days	21.06.24 8:00	21.06.24 17:00
19	Kasutajaliidese testimine	8 hours		100%	0 days	24.06.24 8:00	24.06.24 17:00
		140,571 hours					

8	Disainer						
Task ID	**Task**	**Work**	**Assignment Units**	**Assignment**		**Start**	**Finish**
12	Kujundus	40 hours		100%	0 days	31.03.24 8:00	5.04.24 17:00
		40 hours					

9	Sisu looja						
Task ID	**Task**	**Work**	**Assignment Units**	**Assignment**		**Start**	**Finish**
20	Sisu loomine	24 hours		100%	0 days	25.06.24 8:00	27.06.24 17:00
		24 hours					

10	Arvuti						
Task ID	**Task**	**Work**	**Assignment Units**	**Assignment**		**Start**	**Finish**
14	Koodimine (Frontend)	1		100%	0 days	31.03.24 8:00	12.04.24 17:00
15	Koodimine (Backend)	1		100%	0 days	15.04.24 8:00	3.05.24 17:00
16	Andmebaasi loomine	1		100%	0 days	6.05.24 8:00	6.05.24 13:34
		0 hours					

11	Laud						
Task ID	**Task**	**Work**	**Assignment Units**	**Assignment**		**Start**	**Finish**
14	Koodimine (Frontend)	1		100%	0 days	31.03.24 8:00	12.04.24 17:00
15	Koodimine (Backend)	1		100%	0 days	15.04.24 8:00	3.05.24 17:00
16	Andmebaasi loomine	1		100%	0 days	6.05.24 8:00	6.05.24 13:34

Resource ID	Resource					
						0 hours

	12	**Ülemus**				
Task ID	**Task**	**Work**	**Assignment Units**	**Assignment**	**Start**	**Finish**
1	Kliendiga kohtumine	8 hours	100%	0 days	26.03.24 8:00	26.03.24 17:00
2	Veebilehe teema otsustamineõ	4 hours	100%	0 days	26.03.24 8:00	26.03.24 13:00
3	Hinna üle arutamine	0,8 hours	100%	0 days	26.03.24 13:00	26.03.24 13:48
6	Töötajatele ülesannete jagamine	4 hours	100%	0 days	27.03.24 8:00	28.03.24 13:00
7	Nõuete kogumine ja analüüs	8 hours	100%	0 days	28.03.24 8:00	28.03.24 17:00
8	Konkurentsianalüüs	4 hours	100%	0 days	29.03.24 8:00	29.03.24 13:00
9	Sihtgrupi uurimine	4 hours	100%	0 days	29.03.24 13:00	29.03.24 17:00
10	Informatsiooni arhitektuur	8 hours	100%	0 days	30.03.24 8:00	30.03.24 17:00
22	Reklaamimine	32 hours	100%	0 days	23.06.24 8:00	27.06.24 17:00
		72,8 hours				